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Department of. . L

T/
Fernald Environmental Management Project

P.0O. Box 398705
Cincinnati, Ohio 45239-8705
(513) 738-6357

DEC 30 199
DOE-578-92

Mr. Donald R. Shcregardus

Ohio Environmental Protection Agency
P.0. Box 1049

1800 WaterMark Drive

Columbus, Ohio 43266-0149

Dear Mr. Schregardus:

PROPOSED AMENDED CONSENT DECREE (PACD) REQUIREMENTS FOR NEWLY IDENTIFIED
HAZARDOUS WASTE MANAGEMENT UNITS (HWMUs)

In accordance with Section 3.12 of the PACD, the Fernald Environmental
Management Project (FEMP) is required to submit, to the Ohio Environmental
Protection Agency (Ohio EPA), a compliance schedu]e which addresses the proper
management of newly identified HWMUs. The compliance schedule must be
submitted to the Ohio EPA within sixty days from the date a report identifying
additional hazardous wastes is submitted.

On October 31, 1991, the FEMP submitted a revised Part A Permit Application to
the Ohio EPA which identified the Experimental Treatment Facility as an
additional HWMU. Enclosed is a compliance schedule establishing a timetable
for implementation of the hazardous waste requirements for this HWMU.

If you or your staff have any questions, please contact David Rast at (513)
738-6322.

Sincerely,

s, Tille

R. E. Tiller
FO:Rast Manager

Enclosure: As Stated
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Enclosure

REQUIREMENTS SCHEDULE FOR .,
THE EXPERIMENTAL TREATMENT FACILITY
HAZARDOUS WASTE MANAGEMENT UNIT
AT THE FENP

INTRODUCTION

Section 3.12 of the proposed Amended Consent Decree for Civil Action No.
C-1-86-0127 requires that within sixty days of the date of any report or
revision to a permit application which identifies additional hazardous
waste management units (HWMUs), the DOE shall submit a schedule to OEPA
for approval setting forth a timetable within which hazardous waste
requirements shall be implemented with regard to the new HWMU.

On October 31, 1991, the FEMP submitted a revised RCRA Part A and Part B
Permit Application to the OEPA. The Part A Permit Revision 12 submitted
with the Part B identified the Experimental Treatment Facility (ETF) as
a HWMU. The following schedule is provided to satisfy the requirements
of Section 3.12 of the PACD.

SCHEDULE

In accordance with Section 3.12 of the proposed Amended Consent Decree,
the following Compliance Schedule for the newly identified HWMU is being
submitted.

1. Complete the posting of the required signs "Danger - Unauthorized
Personnel Keep Out" or its equivalent around the HWMU in
sufficient quantities to be visible from any approach. The signs
will be visible from a distance of at least 25 feet. (OAC 3745-65-
14(C)) '

COMPLETION DATE: January 31, 1992

2. Institute measures, as needed, to control access to the HWMU,
including but not limited to erecting a highly visible barricade
or boundary markers such as signs, ropes, chains, or fences. (OAC
3745-65-12(B) (2) (a) (b))

COMPLETION DATE: January 31, 1992

3. Initiate daily HWMU inspections and maintain records in accordance
with OAC 3745-65-15 and OAC 3745-66-74.
COMPLETION DATE: Completed




Verify the amount, if any, hazardous waste that is stored in the
HWMU and document in the inspection record the amount of waste
that is present.

COMPLETION DATE: January 31, 1992

Update the facility operating record to include the description,
quantity (if known), the location of waste stored in the HWMU, and"
the results of any waste analysis. (OAC 3745-65-73(B))

COMPLETION DATE: February 29, 1992

Submit Closure Plan Information for the HWMU to the OEPA. The
Closure Plan Information will integrate the long-term cleanup
requirements of CERCLA and will contain a schedule for completing
closure activities.

SUBMITTAL DATE: June 30, 1993

Initiate transfer of any remaining wastes from the HWMU and manage
the waste in accordance with proposed Amended Consent Decree and
appropriate reguiatory requirements. (OAC 3745-66-(70-74) and OAC
3745-65-35)

COMPLETION DATE: Any waste remaining in the ETF will be removed
by removal action under CERCLA. The removal
action date has not yet been established. The
waste and removal action will be managed in
accordance with the proposed Amended Consent
Decree and the CERCLA Consent Agreement as well
as applicable and relevant portions of OAC 3745
and 40 CFR. An Information Summary will be
submitted to OEPA as necessary.

Submit a RCRA Annual Report to OEPA which includes operating
information on this HWMU or any waste management activities that
occur after June 30, 1991. (OAC 3745-65-75)

COMPLETION DATE: March 1, Annually

Update the Waste Analysis Plan (WAP) to include the hazardous
waste stream stored in the HWMU. (OAC 3745-65-13)

COMPLETION DATE: January 20, 1992
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Incorporate into the written Contingency Plan the requirements to
minimize hazards from fire, explosions, or unplanned releases of

hazardous wastes from the ETF. (OAC 3745-65-52 and OAC 3745-65-54)
COMPLETION DATE: Completed

Update training to instruct personnel involved in work at or near
the vicinity of the HWMU to perform their duties in a way that
ensures compliance with regulations. (OAC 3745-65-16)

COMPLETION DATE: February 1, 1992

Update training records to show that personnel who work at or near
the vicinity of the HWMU have been trained. (OAC 3745-65-16(D)(4))
COMPLETION DATE: March 1, 1992

Update general site worker initial and annual training to address
the HWMU and its hazards. (OAC 3745-65-16)

COMPLETION DATE: February 1, 1993

Update training records to show that site personnel have been
trained on the location and hazards of the HWMU. (OAC 3745-65-
16(D) (4))

COMPLETION DATE: March 1, 1993




